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Building 74 Structural Upgrade

PROJECT REPORT
June 2003

PROJECT NO.: FM3002

BUDGET: $900k

COMPLETION: December 2004

DESCRIPTION:

STATUS:

Project Phase
Planned % 
Complete 

Actual % 
Complete 

Design 10% 10%

Construction 0% 0%

This project will provide structural upgrades to Building 74 to 
improve the performance of the building in a seismic event. 
FY2003 funding has been provided for project design.

Preliminary study complete.  Project design requirements are in  
development.
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PROJECT TITLE: Bldg. 74 Structural Upgrade

Building: 74 Architect: D. Truchlikova PM: R. Stanton
Project No: FM3002 Struct Engr: M. Ostas PA: M. Smithwick
Account No: FM3002 Mech Engr: M. Jha Client: G. Bear
Fund Type: GPP Elect Engr: L. Domansky Report Period: 06-03
Status: PE NEPA/SARS: F/F
Year Fund.: 2003

A. ASSESSMENT:

1. Major Accomplishments:

2. Developments Affecting Cost Estimate & Schedule:
 

3. Brief Assessment of Overall Project:

4. Environmental/Safety Documentation:

Forell/Elsesser Engineers have reviewed the deficiencies outlined in the FEMA 178 report and prepared a 
revised scope of work and conceptual design for remedial structural upgrades to achieve a rating of "fair".  
Forell/Elsesser has been tasked to prepare preliminary design drawings and a cost estimate of the work 
needed to achieve a seismic rating of "good".  

NEPA:   Approval 11/13/2002
CEQA:   Approval 11/13/2002
SARS:   Approval 11/21/2002

Preliminary design for achieving a seismic rating of "good" is underway.

FY2003 funding was reduced to $100k.
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B. WORK PERFORMED:
WBS Description Physical Progress (%)

Plan Actual
1.0 ED&I Title I 60% 60%

Title II 0% 0%
Title III 0% 0%

2.0 Construction 0% 0%

C. PROJECT SCHEDULE: Day (Mo/Yr)
WBS Description Plan Forecast Actual

Project Authorization
1.0 Engineering, Design & Insp.

Title I Authorization 11-02  11-02
Title I Start 11-02 11-02
NEPA Approval 11-02  11-02
SARS Approval

• Title I Completion 05-03 08-03
Title II Authorization
Title II Start
Release For Bid
Receive Bids

• Title II Design Completion 09-03 12-03
Title III Authorization
Title III Start

2.0 Construction
Subcontract Award
Construction Start
"As-Built" Drawings

• Construction Completion 12-04 12-04  
Title III Completion
Final Report/Close-Out

D. COST REPORT:
Amount ($K)

WBS Description
Est. to 

Complete
Cost to 
Date Liens Total Est. Cost

App'd 
Budget Cost Plan

Percent 
Complete

A=F-B B C D E F G
1. Engineering, Design & Insp. 34 41 19 180 75 75 55%
2. Construction 0 1 0 533 1 1 100%
3. Standard Equipment 0 0 0 0 0 0 0%
4. Project Management 8 9 0 37 17 17 53%

Subtotal 42 51 19 750 93 93 55%
5. Contingency 7 0 0 150 7 7 0%

Total 49 51 19 900 100 100 51%
Change Since Last Rep (107) 7 14 0 (100) (100) 0%

DOE/HQ Obligations to Date: $70 K
  Cost to Date: $51 K

Percent Spent (B/D) = 6%   Outstanding Liens to Date: $19 K
Total Obligation (B+C) = $70 K    End of FY Unobligated Balance: $0 K
DOE/OAK Authorization to date = $100 K    End of FY Uncosted Balance: $0 K
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